# GUILFORD COUNTY CATCHMENT PRIORITIZATION & POLLUTANT IDENTIFICATION PROGRAM

# **Staff Kick-Off Meeting**

Tuesday, May 31, 2016 10:00 am

Guilford County Planning & Development 5<sup>th</sup> Floor Conference Room 400 W Market St, Greensboro

### I. Welcome & Introductions

### Attendees:

Malinda Ford, PTRC
Jesse Day, PTRC
Frank Park, Guilford County Chief Plans Engineer
Justin Gray, Guilford County Stormwater Program Administrator
Leslie Bell, Guilford County Planning Director
Millie Langley, Guilford County Soil/Water Conservationist
Jamey Walker, Guilford County District Watershed Technician

# 2. Review Scope of Work

| Activity |   | Organization                     | Time Period                     |
|----------|---|----------------------------------|---------------------------------|
| I        | GIS prioritization tool to identify NHD Plus catchments   | PTRC                             | June – October<br>2016          |
| 2        | Compare results using NLCD 30-meter data & County 1-meter data  | PTRC                             | September –<br>October 2016     |
| 3        | Validate results using ground truthing, water quality testing and STORET water quality data   | PTRC, County                     | November 2016 –<br>January 2017 |
| 4        | Prioritize Catchments   | PTRC                             | November 2016 –<br>January 2017 |
| 5        | Identify 3-4 projects in the targeted catchments and promote events   | PTRC, County,<br>American Rivers | February –<br>April 2017        |
| 6        | Develop outreach materials to address BMPs to address fecal coliform inputs (restoring riparian buffers, septic tank replacement/repair, pet waste disposal, proper business waste disposal, livestock exclusion) | PTRC, County,<br>American Rivers | February –<br>April 2017        |
| 7        | Conduct outdoor demonstrations on identified project sites  | PTRC, County,<br>American Rivers | May – July 2017                 |

# 3. Review Expectations & Roles

- Justin Gray and/or Jamey Walker will help with field work
- Elizabeth Williams (Education Coordinator) will help with outreach

### 4. Discuss Focus Area

 Only look at the unincorporated areas of the County in the final report, but GIS analysis will cover the entire County

### 5. Data Needs

- Environmental Health is developing a layer for septic fields (all and failed) to include in the GIS analysis
- Millie Langley's staff is working on a database of agricultural BMPs to include
- We will need an updated VAD layer
- Need the Guilford County/Greensboro 2009 canopy data (1 meter)
- County is in the process of updating a future land use layer

# 6. Adjourn & Next Steps

- GIS data collection and analysis will occur over the summer.
- We will meet again in October to show results
- We will display results in an online map for staff to review