

AGENDA

Advisory Committee Meeting #1

Town of Mocksville Comprehensive Plan

September 27, 2018 – 5:30-6:30pm

Mocksville Town Hall

- 5:30pm Welcome and Introductions
- Will Marklin, Mayor
 - Matt Settlemyer, Town Manager
- 5:35pm Project Overview / Contact Information / Process & Timeline
- Paul Kron, Foothills Planning + Design
- 5:45pm Review & Discuss Draft Demographic Report
- Trends, projections & comparisons for population, race, age, employment, income, poverty & education
- 6:00pm Brainstorming Workshop to ID Key Issues:
- Future Land Uses and Land Development
 - Strategic Growth Areas / Urban Service Areas
 - Infrastructure Improvements (Sewer, Water & Transportation)
 - Municipal Services (Fire, Police, Waste Management)
 - Housing Supply & Demand
 - Economic Development (Coordination with Davie County EDC / CEDS)
 - Downtown Development
- 6:25pm Questions, Comments and Meeting Wrap-Up
- 6:30pm Adjourn

Mocksville Comprehensive Plan

Project Overview

- Duration: 12 months
- Start & End Dates: June 2018 – May 2019
- 6x Committee Meetings: 4th Thursdays at 5:30PM
- 2x Community Meetings: December 2018 and April 2019
- Planning Board Meeting: June 2019
- Town Council Meeting: June or July 2019

Contact Information

Advisory Committee Members			
Name	Title / Entity Represented	E-Mail	Phone
Brad Chapman	Davie Construction Company	bchapman@davieconstruction.com	336-940-6600
Neal Cheek	Mocksville Planning Board MTDA Board	nealc55@yadtel.net nealcheek@gmail.com	336-978-6263
Diane Foster	Mocksville Planning Board	dfoster@designproperties.com	336-909-2677
Regina Graham	Graham Funeral Home	reginagraham@roadrunner.com	336-751-1100
Alice Hanes	Town Citizen	bently@yadtel.net	336-751-2237
Clint Junker	Mocksville Planning Board	cjunker@trailerseast.com	336-909-2929
Brandy Koontz	Koontz Law, PLLC	brandy.e.koontz@gmail.com	336-407-8689
Alan Lackey	Mocksville Planning Board	alan@lackeybackhoe.com	336-909-1589
Carl Lambert	Eaton Funeral Home	clambert@eatonfuneralservice.com	336-462-5584
Jenny Stevenson	Town Citizen	stevensonj2071@gmail.com	336-909-0571
Steven Walker	Town Citizen	jswalker118@yadtel.net	336-607-4481
Brent S. Ward	Mocksville Mayor Pro Tem	Brent.ward8395@gmail.com	336-940-8395
Heber Wentz	Town Citizen	Not available	336-406-8532
Brian Williams	Mocksville Commissioner	bfw@mvhlaw.com	336-751-2171

Town and County Staff Participants & Resources			
Name	Title / Department	E-Mail	Phone
Leonard Barefoot	Interim Town Manager	lbarefoot@mocksvillenc.gov	336-753-6701
Brian Moore	Mocksville Public Works	publicworks@mocksvillenc.gov	336-909-1241
Tami Langdon	Mocksville Community Development	tlangdon@mocksvillenc.gov	336-753-6705
Todd Penley	Mocksville Police	tpenley@mocksvillenc.gov	336-753-6711
Frank Carter	Mocksville Fire	mfd2210@yahoo.com	336-751-5782
Rustin Harpe	Mocksville Parks and Grounds	rharpe@gmail.com	336-399-6656
John Eller	Davie County Manager	jeller@daviecountync.gov	336-753-6001
Andrew Meadwell	Davie County Planning	ameadwell@daviecountync.gov	336-753-6050
Terry Bralley	Davie County EDC	Terry.bralley@daviecounty.com	336-751-2714
Johnny Lambert	Davie County Public Utilities	jlambert@daviecountync.gov	336-753-6091

Project Consultants			
Name	Entity	E-Mail	Phone
Paul Kron	Foothills Planning + Design	paul@foothillsdesign.us	336-287-7365
Jesse Day	Piedmont Triad Regional Council	jday@ptrc.org	336-904-0300
Malinda Ford	Piedmont Triad Regional Council	mford@ptrc.org	336-904-0300
Chuck Willis	Willis Engineers	chuck@willisengineers.com	704-533-1460

Mocksville Comprehensive Plan

Process Outline

1. Tooling Up

2. Existing Conditions – Mapping and Analysis

- A. Demographics Report
- B. Key Growth Factors Maps: Cultural & Historic Resources; Environmental Growth Factors; Existing Land Uses; Housing; Existing Zoning; Transportation; Parks and Recreation System; Water and Sewer Systems; and Market Analysis
- C. Key Growth Factors Report

3. Public Involvement and Consensus Building

- A. Advisory Committee Meetings (6)
- B. Community Survey
- C. Davie County Municipal Meeting
- D. Davie County Focus Group &/or Stakeholder Interviews
- E. Community Meetings (2)

4. Comprehensive Plan – Report and Maps

- A. Comprehensive Plan
 - 1. Executive Summary
 - 2. Existing Conditions: Demographics, Environmental & Urban Services
 - 3. Public Input & Community Values and Goals (Outcomes)
 - 4. Recommendations & Implementation Strategies:
 - a. Strategic Growth Areas / Urban Service Areas
 - b. Land Use & Development
 - c. Infrastructure Improvements (Sewer, Water & Transportation)
 - d. Municipal Services (Fire, Police, Waste Management)
 - e. Housing (Supply & Demand)
 - f. Economic Development (Davie County EDC / CEDS)
 - g. Downtown Development
- B. Display Maps
 - 1. Future Growth, Urban Service and/or Strategic Investment Areas
 - 2. Future Land Use
 - 3. Economic Development (Commercial & Industrial Development)
 - 4. Future Transportation Improvements
 - 5. Future Water and Sewer Improvements
 - 6. Future Parks, Trails and Greenways
- C. Comprehensive Plan Report (25 copies)





5. Plan Review, Refinement and Adoption

- A. Plan Review & Refinement
- B. Report, Executive Summary and Presentations to Town Council

Mocksville Comprehensive Plan – Project Scope of Work & Timeline

Tasks / Meetings / Products	Timeframe
1. – <u>Foothills Coordinates Project Preparation and Tooling Up</u> <ul style="list-style-type: none"> • Coordinate data collection; mapping & analysis with PTRC • Assist Town staff with Advisory Committee set-up, roles & responsibilities • Coordinate with Town & PTRC staff to refine project scope and schedule • Draft survey, agendas, exercises & focus questions for planning & public involvement process 	MAY-JUN 2018
2A & 2B – <u>PTRC works on Demographics Report and Key Growth Factors Maps</u>	JUL-AUG 2018
2A – <u>PTRC Completes Draft Demographic Report</u> (trends, projections & comparisons) – population, race, age, employment, income, poverty, education).	SEP 2018
3A – <u>Foothills facilitates Advisory Committee Meeting #1</u> <ul style="list-style-type: none"> • Review project summary & timeline, roles & responsibilities, <u>Draft Demographic Report</u> 	SEP 27, 2018 (4 th TH)
3C & 3D – <u>Foothills attends Davie County Municipal Meeting & Focus Group</u>	SEP-OCT 2018
2B – <u>PTRC Completes Draft Key Growth Factors Maps:</u> <ul style="list-style-type: none"> • Cultural & Historic Resources; Environmental Growth Factors; Existing Land Uses; Housing (e.g. supply & demand, year built, condition, SF/MF); Existing Zoning; Transportation; Parks and Recreation; Water and Sewer; and Local Economy (e.g. retail leakage, commuting) 	SEP-OCT 2018
2C – <u>Foothills works on Key Growth Factors Report</u>	SEP-NOV 2018
2C – <u>Foothills Completes Key Growth Factors Report</u>	NOV 2018
3B – <u>Foothills Completes & Launches Community Survey</u>	NOV 2018
3A – <u>Foothills Facilitates Advisory Committee Meeting #2</u> <ul style="list-style-type: none"> • Review & discuss <u>Community Survey</u> and <u>Key Growth Factors Maps & Report</u> • Conduct Workshop: <u>Strengths/Weaknesses/Opportunities/Threats (SWOT) Analysis</u> 	NOV 15, 2018 (3 rd TH)
3E – <u>Foothills Facilitates Community Meeting #1</u> <ul style="list-style-type: none"> • Overview of Existing Conditions (<u>Demographics & Key Growth Factors Reports</u>) • Gather community values (likes & dislikes; desired outcomes, recommended actions) 	DEC 13, 2018 (2 nd TH)
3B – <u>Foothills Completes Survey Results Report</u>	DEC 2018
3E – <u>Foothills Completes Community Meeting Results Report</u>	JAN 2019
3A – <u>Foothills Facilitates Advisory Committee Meeting #3</u> <ul style="list-style-type: none"> • Review & discuss <u>SWOT Analysis</u> and <u>Community Meeting and Survey Reports</u> • Conduct Workshop: <u>Vision / Desired Outcomes / Recommended Actions</u> 	JAN 24, 2019 (4 th TH)
4A – <u>Foothills works on Draft Comprehensive Plan Report / Recommendations / Maps</u> <ul style="list-style-type: none"> • Strategic Growth Areas & Urban Service Areas; Future Land Uses; Municipal Infrastructure (Sewer, Water, Transportation, Parks & Trails); Municipal Services (Fire – voluntary vs. municipal, Police, Waste Management); Residential Development (Supply & Demand); Economic Development; and Downtown Development. 	FEB-MAR 2019
4B – <u>PTRC works on Display Maps & GIS Files</u> <ul style="list-style-type: none"> • Strategic Growth/Urban Service Areas; Future Land Use (with Conservation District); Future Transportation Improvements; Future Sewer & Water Improvements; Future Parks & Trails. 	FEB-MAR 2019
3A – <u>Foothills facilitates Advisory Committee Meeting #4</u> <ul style="list-style-type: none"> • Review & Discuss <u>Draft Report, Recommendations & Maps</u> 	MAR 28, 2019 (4 th TH)
4A – <u>Foothills Refines Draft Comprehensive Plan Report / Recommendations / Maps</u>	APR 2019
4B – <u>PTRC Refines Display Maps & GIS Files</u>	APR 2019
3A – <u>Foothills facilitates Advisory Committee Meeting #5</u> <ul style="list-style-type: none"> • Review & Discuss <u>Refined Report, Recommendations & Maps</u> • Prepare for <u>Community Meeting #2</u> 	APR 18, 2019 (3 rd TH)
3E – <u>Foothills Facilitates Community Meeting #2</u> <ul style="list-style-type: none"> • Overview of Planning Process and <u>Draft Report, Recommendations & Maps</u> • Gather community feedback 	APR 25, 2019 (4 th TH)
3A – <u>Foothills facilitates Advisory Committee Meeting #6</u> <ul style="list-style-type: none"> • Review, Discuss & Refine <u>Report, Recommendations & Maps</u> • Prepare for <u>Planning Board and Town Board of Commissioners Presentations</u> 	MAY 23, 2019 (4 th TH)
5A – Presentation to <u>Mocksville Planning Board &/or Commissioners</u> (review/discussion/revisions)	JUN 2019
5B – Presentation to <u>Mocksville Board of Commissioners</u> (for consideration to adopt)	JUN-JUL 2019

Project Timeline – Mocksville Comprehensive Plan														
Work Elements & Deliverables	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN
1. Tooling Up														
2. Existing Conditions														
2-A Demographic Report (PTRC)														
2-B Key Growth Factors Maps (PTRC)														
2-C Key Growth Factors Report (Foothills)														
3. Public Involvement & Consensus Building														
3-A Advisory Committee Meetings (Foothills)														
3-B Community Survey & Results (Foothills)														
3-C Davie County Municipal Meeting (Foothills)														
3-D Davie County Focus Group (Foothills)														
3-E Community Meetings & Reports (Foothills)														
4. Comprehensive Plan – Report and Maps														
4-A Comprehensive Plan Report Files (Foothills)														
4-B Display Maps & GIS Files (PTRC)														
4-C Comprehensive Plan Report Copies (PTRC)														
5. Comprehensive Plan – Report and Maps														
5-A Plan Review & Refinement (Foothills)														
5-B Summary & Final Presentations (Foothills)														

-  Advisory Committee Meeting
-  Community Meeting
-  Deliverable Due
-  Planning Board / Town Council Meeting

KEY ISSUES IDENTIFICATION WORKSHOP			
TOPICS	LIKES	DISLIKES	DREAMS
<u>Land Use / Development</u>			
<u>Growth Areas / Service Areas</u>			
<u>Infrastructure</u> (Sewer, Water & Transportation)			
<u>Municipal Services</u> (Fire, Police, Waste Management)			
<u>Housing</u> (Supply & Demand)			
<u>Economic Development</u> (Jobs and Tax Base)			
<u>Downtown Development</u>			
Other:			