

Randolph County - Piedmont Triad RPO - Active Projects - Division 8--October 2018

Contract # or WBS # or TIP #	Route	Description	Let Date	Completion Date	Contractor	Project Admin.	Project Cost	Notes
R-2536 C203617	US 64 Asheboro Southern Bypass	US 64 BYP from US 64 W of Asheboro to US 64 E of Asheboro & Zoo Connector from E of SR 2839 to NC 159 Zoo Entrance.	5/26/2015	5/15/2020	Asheboro Bypass Constructors, LLC	Cary Fine (336) 318-4020	\$244,350,000	Project 60% complete
17BP.8.C.1 DH00222	SR 3120 Cedar Creek Dr	Str No. 510 - Non inventory Pipes at Cedar Fork Creek	1/24/2017	5/11/2018	Dane Construction, Inc.	Cary Fine (336) 318-4020	\$1,417,207	Project 90% complete
DH00269	US 64 at the Deep River	Bridge No. 191 over the Deep River. Bridge Preservation	2/13/2018	9/17/2018	Extreme Concrete Cutting of Gaffney	Cary Fine (336) 318-4020	\$1,429,016	Project 75% complete
DH00281	I-73/I-74/US 220	Bridge Preservation Bridge Nos. 17, 177, 196, 197	6/12/2018	11/15/2018	Buckeye Bridge LLC	Cary Fine (336) 318-4020	\$1,437,541	Project 50% complete
DH00258 17BP.8.R.70	SR 2896 (Picketts Mill Rd)	Replace Bridge No. 212 over Richland Creek	9/12/2017	5/10/2019	Eastern Structures	Cary Fine (336) 318-4020	\$1,179,423	Project 53% complete
17BP.8.R.118 DH00246	SR 2111 (Bull Run Creek Rd) and SR 2106 (Racine Rd)	Replace Bridges No. 122 (Bull Run Creek Rd) and No. 125 (Racine Rd) over Polecat Creek	6/13/2017	3/21/2019	Dane Construction	Cary Fine (336) 318-4020	\$1,394,876	Project 81% complete

Randolph County - Piedmont Triad RPO - Upcoming Projects - Division 8--October 2018

Contract # or WBS # or TIP #	Route	Description	Let Date	Completion Date	Contractor	Project Admin.	Project Cost	Notes
U-5711	SR 12 (Pineview St) Asheboro	Widen to 3 lanes from west of Sylvan St. to US 220 Bus.	2/18/2020	TBD	TBD	Jeffrey Teague (910) 773-8025	TBD	Right of Way 4/2019 Public Meeting held 1/16/2018
U-5743	NC 42 in Asheboro	Realign NC 42 with Salisbury St.	2/18/2020	TBD	TBD	Jeffrey Teague (910) 773-8025	TBD	Public Meeting scheduled 2018
U-6006	US 220 Bus. (Fayetteville St)	Widen from SR 2123 (Caudle Rd) to SR 2270 (US 311 ext) in Randleman	8/17/2021	TBD	TBD	Greg Davis (910) 773-8022	TBD	Right of Way 8/2019
U-6007	US 220 Bus. (Fayetteville St)	Realign Atlantic Ave. and access management from Ridge St. to Atlantic	1/28/2020	TBD	TBD	Greg Davis (910) 773-8022	TBD	Right of Way 11/2018
EB-5744 combine design with EB-5898	SR 1950 (West Academy St) and West Naomi St.	Construct sidewalk, crosswalk and road diet on SR 1950 in Randleman.	9/24/2019	TBD	TBD	Alison Kluttz (910) 773-8026	TBD	City Staff to discuss project with elected officials
17BP.8.R.76 DH00283	SR 1911 (Ashland St)	Replace Bridge No. 416 over Dale Creek with Culvert	9/11/2018	TBD	Dane Construction	Alison Kluttz (910) 773-8026	TBD	Project to begin soon
17BP.8.R.997	SR 1107 (Lassiter Mill Rd)	Replace Bridge No. 18 over Bettie McGee's Creek	9/25/2018	TBD	TBD	Alison Kluttz (910) 773-8026	TBD	Right of Way in progress
U-5813	US 64/NC 49 Interchange	Widen US 64 from the future Asheboro Bypass to E. of NC 49	6/16/2020	TBD	TBD	Tatia White (919)-707-6342	TBD	Right of Way 6/2019 Public Meeting 8/16/18
R-2220 DA Section C is Div. 8	US 64	Widen US 64 from I-85 in Davidson Co. to Asheboro Bypass	9/20/2022	TBD	TBD	Jeffrey Teague (910) 773-8025	TBD	DA section From E. of Uwharrrie R. to Asheboro Byp. R/W 9/2020 Other Parts Unfunded / P5.0 points

Montgomery County - Piedmont Triad RPO - Active Projects - Division 8--October 2018

Contract # or WBS # or TIP #	Route	Description	Let Date	Completion Date	Contractor	Project Admin.	Project Cost	Notes
DH00229 17BP.8.R.105	SR 1164 (Tuckertown Rd)	Replace Bridge No. 11 over Garr Cr.	6/27/2017	12/26/18	Smith Rowe	Cary Fine (336) 318-4020	\$537,630	Project 95% complete
47774 combine with C204170	NC 73	Add 2' to 3' of paved shoulder from Richmond Co. to Moore Co.	5/15/2018	08/01/19	Barnhill	James Dietrich (910) 944-7554	\$275,000	High Impact Low Cost Program included in 2019 resurfacing
R-0623 C203494	Troy Bypass	NC-24/27 from SR 1138 (Dairy Road) to East of Little River	11/18/2014	07/21/19	J.T. Russell & Sons, Inc.	Cary Fine (336) 318-4020	\$45,066,522	Project 74% complete

Montgomery County - Piedmont Triad RPO - Upcoming Projects - Division 8--October 2018

Contract # or WBS # or TIP #	Route	Description	Let Date	Completion Date	Contractor	Project Admin.	Project Cost	Notes
R-2527	NC 24/27	Widen to multilanes from East of NC 73 to the Troy Bypass (R-2530B)	2/16/2021	TBD	TBD	Tatia White 919-707-6342	TBD	Right of Way 2/2019
R-5826B	NC 109 South	Widen lane and shoulder width, add turn lanes and signals	1/21/2020	TBD	TBD	Greg Davis (910) 773-8022	TBD	Right of Way 1/2019
17BP.8.R.122 DH00285	SR 1340 (Okeewemee - Star Rd)	Replace Bridge No. 124 over Little Creek	8/14/2018	TBD	National Bridge	Alison Kluttz (910) 773-8026	TBD	Project to begin soon
SS-4908BD	I-73/74 NC 134 US 220 Bus	Guardrail Anchor Unit (GRAU) replacement	10/9/2018	TBD	TBD	Greg Davis (910) 773-8022	TBD	Spot Safety Re-Let
W-5708F	I-73/I-74/US 220	Median bridge pier protection	10/9/2018	TBD	TBD	Greg Davis (910) 773-8022	TBD	Re-Let
I-5947	I-73/74/US 220	Pavement Preservation from Richmond Co. to Randolph Co.	5/17/2022	TBD	TBD	Alison Kluttz (910) 773-8026	TBD	Project will be included in the Div. contract resurfacing
47773	NC 24/27	Add 2' of paved shoulder from I-73 (US 220 Byp.) to Moore Co.	TBD	07/15/19	TBD	Alison Kluttz (910) 773-8026	\$399,600	High Impact Low Cost Program included in 2019 resurfacing